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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 09
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- I NY- 136- 10. 3/ 10. 5 I'N I NYO COUNTY NEAR KEELER AT 10.2  SUMVER CONSTRUCTI ON | NC. ANDREW BRANDT $260, 745 04/14/08  100%
09- 337204 M LES EAST OF ROUTE 136/ 395 PO BOX 30 500 S. MAIN ST. $227, 9;3 8?; g; 82 100%
SEPARATI ON AND AT 2.0 M LES WEST OF
KEELER SANTA PAULA, CA 93061 BI SHOP, CA 93514 07/ 15/ 08
(760) 937- 8947 COMPLETED
REPLACE STORM DRAI NAGE PI PES
HVR WPCP
09- I NY-395- 11. 8/ 20. 4 I'N I NYO COUNTY NEAR LI TTLE LAKE AT  GRANI TE CONSTRUCTI ON KURT WEI ERVANN $3, 976,431 04/ 10/ 08 36%
09-332104 VARI OUS LOCATI ONS FROM 1.3 M LES PO BOX 5127 500 SOUTH MAI N STREET $2,013,816 04/28/08 51%
SOUTH OF ClI NDER ROAD TO 0.3 M LES Bl SHOP, CA 93514 $2,013,816 09/03/08
NORTH OF HAI VEE POVER HOUSE MUAVE, CA 93502 (760) 872-0781
RUBBERI ZED HOT M X ASPHALT OVERLAY
HVL WPCP
09- I NY- 395- 65. 0/ 76. 1 I'N I NYO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON /' 0 JOSE KURT VEI ERVAN $39, 246,180 06/ 16/ 08 0%
09-2144U4 | NDEPENDENCE FROM 1.0 KM SOUTH OF LA HERNANDEZ 500 SOUTH MAI N STREET 28 07/ 09/ 08 0%
AQUEDUCT BRI DGE TO 0.7 KM NORTH OF PO BOX 5127 Bl SHOP, CA 93514
SHABBELL LANE (760)872-0781
W DEN TO FOUR- LANE EXPRESSWAY BAKERSFI ELD, CA 93388- 5127
HE13 SWPPP
09- I NY-395-77. 3/ 91. 6 I'N I NYO COUNTY NEAR | NDEPENDENCE FROMSKANSKA USA CI VI L VEST CHRI' S TALBOT $28, 109, 206 08/ 23/ 07 45%
09-214614 0.1 KM NORTH OF NORTH FORT CALI FORNI A DI STRICT INC 500 S MAIN ST $11, 814,450 09/18/07 42%
| NDEPENDENCE ROAD TO 0.4 KM SOUTH OF 1995 AGUA MANSA ROAD Bl SHOP CA 93514 $1,790,966  04/02/09
ELNA ROAD (760) 938- 2572
WDEN TO 4 LANE EXPRESSWAY RI VERSI DE CA 92509
HE13 SwWePP
09- 1 NY-5709-/ 0 I'N I NYO COUNTY | N | NDEPENDENCE AT THE STEVENS CONSTRUCTI ON | NC $621,000 06/ 24/ 08 0%
09-317204 | NDEPENDENCE MAI NTENANCE =~ STATI ON 530 WEST AVENUE L $0 07/10/ 08 0%
REMODEL BUI LDI NGS %0
LANCASTER CA 93534
(661) 948- 1674
HA12
09- KER- 178- 90. 4/ 92. 3 I'N KERN COUNTY ABOUT 8.6 M LES WEST CRUCO CONSTRUCTI ON GROUP | NC HI SHAM ALNATOUR $991,265 05/07/08  100%
09- 328804 OF RI DGECREST FROM 0.5 M LE EAST OF 2443 FOUNDRY PARK AVE 1824 NORRI S ROAD $892, 3;(5) 8?; ?g; gg 100%
SI ERRA VI STA TO SECOND STREET
ERESNO, CA 93706 BAKERSFI ELD, CA 93308 07/ 16/ 08
W DEN SHOULDERS (661) 391- 4747 COMPLETED

HB4N SWPPP



State of California Department of Transportation

Page 2
Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 09
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
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09- MNO- 158-/1. 1 I N MONO COUNTY NEAR JUNE LAKE FROM  DON GARCI A EXCAVATI NG AND DANI EL DEYO $580, 759 03/27/08  100%
09-326404 SOUTH JUNCTI ON ROUTE 158/ 395 PAVI NG, | NC. 500 SOUTH MAI N ST. $549, 338 8‘71; ig; 82 100%
| NTERSECTI ON TO NORTH SHORE ROAD PO BOX 7176 Bl SHOP, CA 93514 07/ 15/ 08
W DEN SHOULDER .
SOUTH LAKE TAHOE, CA 96158 (/60)872-0794 COVPLETED
HB4 WeCP
09- MNO- 167-1. 8/ 0 I'N MONO COUNTY NEAR MONO CI TY AT 1.8 ODYSSEY LANDSCAPI NG COMPANY  ANDREW BRANDT $229,130 06/18/08 0%
09- 295204 M LES EAST OF ROUTE 395 800 W EI GHT M LE ROAD 500 SOUTH MAI N STREET :g fﬂ; f{g; gg 0%
| NSTALL DRAI NAGE CULVERT PI PE LI NER
STOCKTON, CA 95209 BI SHOP, CA 93514
(760) 937- 8947 SUSPENDED
HA42 wecP
09- MNO- 395- 50. 7/ 52. 8 I'N MONO COUNTY | N AND NEAR JUNE LAKE S| ERRA NEVADA CONSTRUCTI ON,  DANI EL DEYO $1, 991,893 04/ 03/ 08 0%
09- 336704 AT VARl QUS LOCATI ONS I NC. 500 SOUTH MAI N STREET ig 835 225 82 0%
PLACE RUBBERI ZED HOT M X ASPHALT PO BOX 50760 Bl SHOP, CA 93514
SPARKS, NV 89435 (760)872-0794
HML WeCP
09- MNO- 395- 69. 9/ 84. 4 I N MONO COUNTY AT VARI OUS LOCATI ONS Sl ERRA NEVADA CONSTRUCTI ON DANI EL DEYO $3, 298,007 06/ 12/ 08 0%
09- 338004 FROM 0.1 M LE SOUTH OF CEMETERY ROADPO BOX 50760 500 SOUTH MAI N STREET :g 07/23/08 0%
TO 5 M LES NORTH OF NORTH BRANCH Bl SHOP, CA 93514
BUCKEYE CREEK BRI DGE SPARKS, NV 89435 (760) 872-0794
RUBBERI ZED HOT M X ASPHALT PAVI NG
HML wecP
09- MON- 120- 13. 5/ 19 I N MONO COUNTY AT VARI OUS LOCATI ONS | NTERNATI ONAL SURFACI NG DANI EL DEYO $1, 202,902 04/ 15/ 08 80%
09- 337004 PLACE ASPHALT RUBBER CHI P SEAL SYSTEMS 500 SOUTH MAI N STREET $1,075,470 05/07/08 89%
$1, 075,470 08/ 15/ 08
PO BOX 4770 BI SHOP, CA 93514
MODESTO, CA 95352 (760)872-0794
HML WeCP
09- MON- 203-/8. 7 I'N MONO COUNTY | N AND NEAR MAMMOTH S| ERRA NEVADA CONSTRUCTI ON DANI EL DEYO $2,828,607 04/ 16/ 08 0%
09- 332604 LAKES AT VARI OUS LOCATI ONS FROM PO BOX 50760 500 SOUTH MAI N STREET :g 07/02/ 08 0%
MADERA COUNTY LINE TO 0.1 M LE EAST Bl SHOP, CA 93514
OF ROUTE 203/ 395 SEPARATI O SPARKS, NV 89435 (760) 872-0794
RESURFACE ROADWAY
HML wecP
Totals: Authorized Final Amt: $83, 336, 125 Completed to Date: $16, 573,300  Work ThisMonth: $4, 880, 252
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09- 1 NY- 136- 10. 3/ 10.
09- | NY- 395- 65. 0/ 76.
09- 1 NY-395-77. 3/ 91.
09- 1 NY- 395-11. 8/ 20.

09- I NY-5709-/0

09- KER-178- 90. 4/ 92.

09- MNO-158-/1. 1
09- MNO- 167-1.8/0

09- MNO- 395- 50. 7/ 52.
09- MNO- 395- 69. 9/ 84.

09- MON- 120- 13. 5/ 19
09- MON- 203-/8. 7
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Statement of Ongoing Contracts - Federal Aid

Category

Contract

09- 337204
09- 21444
09- 214614
09- 332104
09- 317204
09- 328804
09- 326404
09- 295204
09- 336704
09- 338004
09- 337004
09- 332604
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Bid + CCO
$83, 336, 125
$83, 336, 125

Work Comp

$16, 573, 300
$16, 573, 300




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
09 $1, 832, 769
$1, 832, 769

Work completed this Period:



	09

